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January 12, 2021 Project No. CF167-1906 
 
 
Ms. Madi Novak 
Remedial Project Manager, Superfund and Emergency Management Division 
U.S. Environmental Protection Agency, Oregon Operations Office 
805 SW Broadway, Suite 500 
Portland, OR  97205-3331 
 
Subject: Q4 October 1–December 31, 2020 Quarterly Progress Report, Arkema Project 

Area 
 Administrative Settlement Agreement and Order on Consent for Remedial 

Design at the River Mile 7 West Project Area 
 U.S. EPA Region 10 CERCLA Docket No. 10-2020-0054 
 
Dear Ms. Novak: 
 
On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc. (Arkema), this letter 
presents the quarterly progress report for work performed on the Arkema Project Area.  
This progress report is being submitted in accordance with Section 4.1 of Appendix A1, 
Arkema Statement of Work for the Administrative Settlement Agreement and Order on 
Consent for Remedial Design at the River Mile 7 West Project Area (CERCLA Docket No. 
10-2020-0054) entered into by Arkema and the U.S. Environmental Protection Agency 
(EPA) with an effective date of February 21, 2020. 

a) Actions that have been taken toward achieving compliance with the Settlement:   

– Submitted a table responding to EPA’s comments on the draft Pre-design 
Investigation (PDI) Work Plan on October 27, 2020.  The response to comment 
(RTC) table was submitted to EPA for approval prior to finalizing the PDI Work 
Plan, as requested by EPA during the September 30, 2020 meeting. 

– Received an email from EPA on November 9, 2020, responding to the RTC table 
with comments that should be taken into consideration in the PDI Work Plan. 

– Received an email message from EPA on November 10, 2020, providing the 
Sampling and Analysis Plan from the Newtown Creek Superfund Site that 
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includes a recommended shake test procedure and nonaqueous-phase liquid 
identification flow chart. 

– EPA designated Madi Novak as the new EPA Project Coordinator on 
November 18, 2020. 

– Submitted the revised PDI Work Plan to EPA on December 18, 2020. 

b) List of all results of validated sampling, tests, and all other data received or 
generated by Respondent Arkema to comply with the Settlement: 

– None. 

c) List of all deliverables that Respondent Arkema submitted to EPA: 

– Draft PDI Work Plan (dated June 18, 2020). 

– PDI Work Plan (dated December 18, 2020). 

d) List of all activities scheduled for the next quarter: 

– Receive and address any EPA comments on the PDI Work Plan. 

– Receive EPA approval of the PDI Work Plan. 

– Initiate planning of the PDI field sampling in accordance with the EPA-approved 
PDI Work Plan. 

e) Information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the future schedule for implementation of the Arkema 
RD Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

– None.    

f) List of any modifications to the work plans or other schedules that Respondent 
Arkema has proposed or that have been approved by EPA: 

– LSS requested an extension of the due date for the PDI work plan until 
December 18, 2020, in an email message on November 13, 2020.  The request 
was approved by EPA in an email message on November 13, 2020.     

g) List of all activities undertaken in support of the CIP during the reporting period 
and those to be undertaken in the next quarter: 

– EPA has not requested any community involvement plan support for the Arkema 
Project Area. 
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Please contact me at (503) 943-3614 or Mike Pinto at (484) 437-1991 if you have any 
questions or comments pertaining to this progress report. 

Sincerely, 
 

 
 
Eron Dodak, R.G. 
Senior Consultant 
 


